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Section 8.0 - Schedule (modified 6-26-13)

Submittal Due or Work to be
Completed (or Started as

Interim ponds solids management
Permanent drying facility design
Permanent drying facility construction

Noted)
Task A - Pre-Design And Ongoing Site Monitoring
Al Ongoing Water Quality and Flow Monitoring
Flow monitor installation Complete
Quarterly downloads Ongoing
A2 Seasonal Water Quality and Flow Monitoring Ongoing
SAP/QAPP Complete
First sampling event Complete
Task B — Management of Precipitation Solids in the Upper
Settling Ponds
Bl Develop Initial Solids Removal Plan Complete
B2 Drying Bed Construction, Solids Removal, and Solids
Management
Mobilization and site preparation Complete
Pond 18 solids removal Complete
Downstream ponds solids removal
Start Complete
Complete October 31,2014
Temporary repository — Construction complete Complete

October 31, 2014
January 31, 2014
November 30, 2015

B3 Pond Stability Analysis and Upgrades
Pond stability analysis (Geotechnical and Hydrology)
Embankment armoring
Stability upgrades — structural

Complete
Complete
See Task F

Task C — Design and Construction of a Solids Repository

C1 Develop a Repository Design and Operating Plan
Site selection complete

June 30, 2013

Construct repository
Initial Placement of dried Pond solids
Placement of downstream ponds solids

Preliminary Designs September 2013

Submit Repository Design and Operating Plan December 15, 2013

Permitting (not required; anticipated timing) May 31, 2014
Cc2 Solids Repository Construction and Solids Placement

Mobilization June 2014

October 31, 2014
November 30, 2014
August 30, 2015

Task D — Hydraulic Control Measures for the Collapsed area
of St. Louis Tunnel (Adit)

D1 Adit Collapse Area Investigations Plan
Additional Investigation
Adit and Portal Investigation Report
Preliminary Design Report

Complete
September 30, 2013
October 30, 2013
October 30, 2013




Section 8.0 - Schedule (modified 6-26-13)

Submittal Due or Work to be
Completed (or Started as
Noted)

D2 Final Design and Construction of Adit Hydraulic Controls
Final design
Construction Start
Construction Completion

April 30, 2014
June 21, 2014
October 31, 2015

Task E — Source Water Investigations and Controls (Assumes
Blaine/Argentine Treatment)

El Review Existing Data

Ongoing

E2 Additional Investigations
Blaine water diversion and Blockage Removal

October 31, 2013
October 31, 2013

E3 Evaluation of Hydraulic Controls Alternatives

December 31, 2013

E4 Mine Water Source Controls - Design and Construction
(Pending E3 Findings)
Preliminary design and Additional Data Collection

August 30, 2014

Final design March 2015
Construction
Start August 2015
Complete and Operational November 2015
TREATMENT ALTERNATIVES DECISION POINT April 30, 2014
Task F — Water Treatment System Analysis and Design
F1 Preliminary Water Treatment Technology Alternatives Complete

Screening Report

F2 Treatment System Conceptual Designs and Additional
Investigations
Pilot scale - 517 Shaft In-situ Treatment
Additional investigations/pilot scale testing
Demonstration Scale wetland constructed and operating
Data Collection and Performance Evaluation Report
Technology(s) Selection Report

October 1, 2013
June — March 2014
September 18, 2013

March 30, 2014

April 30, 2014

F3 30-Percent/ Conceptual Design Report

June 30, 2014

F4 Final Design and Construction of the Water Treatment
Facility
Final Design
Construction and initial operation — Treatment Facility
Start
Complete
Final design and construction of the flood dike and pond
embankments improvements
Final design
Construction
Start
Complete

August 30, 2014
September 2014
September 30, 2015
April 30, 2015

June 1, 2015
September 30, 2015
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